

## Insteon - Task #909

Feature # 898 (Closed): Thermostat dashboard

### Create heating/cooling cycle time-chart

11/23/2014 01:29 AM - Luke Murphey

<b>Status:</b>	Closed	<b>Start date:</b>	11/23/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Luke Murphey	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	0.5		
<b>Description</b>			

#### History

##### #1 - 11/23/2014 06:36 AM - Luke Murphey

- Status changed from New to In Progress
- % Done changed from 0 to 50

##### #2 - 11/26/2014 11:55 PM - Luke Murphey

- Status changed from In Progress to Closed
- % Done changed from 50 to 100